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Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 10:23PM

Contract No.:  04-0120F4

Diary #: 220 Const Calendar Day: 499 Date:
Inspector Name: Bruce, Matt Title:

Inspection Type:  Continuous
Shift Hours:  07:00am  05:00 pm Break: 00:30
Federal ID:

20-Jan-2011  Thursday
Transportation Engineer

Over Time: 01:30

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 60-70

Precipitation 0.00"
Working Day If no, explain:

Condition Sunny

Diary: Dispute
Work description.
- Continued to process the surveying data for the level run conducted Tuesday from the existing E1 =
(control point TWL270) along the even OBG CL panel point punchmarks to the Skyway, and the North and
South offsets on OBG lifts 9W/10W while the Subarc ROOT pass weld of the top splice joint was in
progress at the time of the survey.
- Used GPS equipment to measure the horizontal position of even numbered OBG centerline panel point
punchmarks for lifts 1 through 10 with the assistance of District 4 surveyors Rick Erskine and Peter Allen.
- Began to process todays surveying data and created a comprehensive spreadsheet/plots for analysis.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.
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